
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:33 PM
Run date

Time

Reviewer: Wright, Doug 26-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 414 Date: 23-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 714

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the 18 & 23 meters façade & struts
erection & bolting . Crews started at 7:00 AM.

Tony , Augie , Casey , Jacob , Kevin , Richard , & John had to work on the façade & struts erections
Crews had to erect the South strut . John flew the South strut & set it on the 13 meters diaphragm at
7:30AM. Crews had to hook it to the wench , roll it to the center , place the chain falls , pull & set it in place
. Crews were done at 8:30 AM. Following the same procedures . Crews were done setting the side & top
plates at 10:10 AM.

The East façade & struts left to be erected at the end . Crews had to use the space for the wench to
roll freely .

After that , crews had to erect the West façade & struts at 23 meters . They started on the bottom
plate at 10:30 AM. Then side plates , struts , & top plate . Crews were done at 4:45 PM.

Crews had problem with the wench at 2:30 PM. for almost one hour . ABF technician came to the
site & repair the wench .

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the 18 meters struts . Crews
had to adjust the struts place shims where is required , drive drift pins to align the holes , & install the
permanent bolts .

Ryan & Michael had to work on the North strut inside the West tower shaft . Carlos & Barry had to
work on the North strut inside the North tower shaft .

Obra had to work in the North façade box . Crews can not install the web permanent bolts on the
North strut with the West tower shaft . The holes on the web are off by 6mm.

The shims for the North strut with the North tower shaft were placed with 2 different thicknesses .
In the afternoon , ABF engineer had to bring extra shims to match the required shim thickness . They
started at 7:40 AM. Crews were done at 3:00 PM.

Obra & Ryan had to work on the South strut . Dustin & Pablo had to work inside the East tower shaft
Barry & Carlos inside the South tower shaft . Crews had to remove the temporary bolts , adjust the splice
plates , set the shims , drive drift pins & install the permanent bolts . Crews started on the South strut at
3:20 PM. They were done at 4:55 PM.

Dustin , & Pablo had to work inside the West façade box . Crews had to remove the drift pins , &
install the permanent bolts . Crews had hard time installing the flange bolts on the inner strut with the West
shaft . The holes on the web & the holes on angles do not match . They are off by 5 mm. Crews had to
drive drift pin using jack hammer in each of the holes to install the bolts . They stopped at 3:00 PM. to
work with Obra & Ryan on the South strut . They started at 7:30 AM.
All tower crews had to wrap up their tools & equipments. Crews left at 5:10 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 414 Date: 23-Aug-2011 Tuesday

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

OTH JOHN GREENOperator 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00
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